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U.S. ENVIRONMENTAL PROTECTION AGENCY
REGION II, REMOVAL ACTION BRANCH

POLLUTION REPORT

I. HEADING

Date: May 3, 1999

From: Eric J. Wilson,

On-Scene-Coordinator
U.S. EPA, Region II,

Removal Action Branch

To: qm R. Salkie, EPA
G. Zachos, EPA T. Johnson, EPA
P. Mannino, EPA C. Petersen, EPA
M. Olsen, EPA M. Sundram, EPA
D. Karlen, EPA P. Seppi, EPA
R. Cahill, EPA B. Bellow, EPA
D. Kraft, EPA B. Dease, EPA
R. Byrnes, EPA 0OIG T. Mignone, ATSDR
J. Pasqualo, NJDHSS J. Smolenski, NJDEP
START J. Corica, South Plainfield
Subject® 1ell-Dubilier Elec nics Site, Residential Cleanup
' South Plalnfleld Middlesex County, New Jersey
POLREP:’ 6
II. BACKGROUND
Site No: GZ
Delivery Order No.: 0017
Response Authority: CERCLA
CERCLIE No.: NJD9S81557879
NPL Status: Final NPL

State Notification:

NJDEP and NJDHSS Notified

Status of Action Memorandum: Approved September 19, 1998
Start Date RV2: March 29, 1998

Start Date BB2: August 12, 1998

Start Date BB3: March 31, 1999

III. SITE INFORMATION

The site is located in a mixed industrial,

commercial and

residential area of South Plainfield, New Jersey and
consists of the Hamilton Industrial Park, adjacent
contaminated residential and commercial properties and
contaminated portions of the Bound Brook downstream of the

industrial park.

Cornell-Dubilier Electronics operated at

the industrial park from 1936 to 1962 and allegedly dlsposed
of polychlorinated biphenyl (PCB) contaminated materials and
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other hazardous substances directly onto site soils. PCBs
have been detected in soils and in building interiors at the
industrial park, at adjacent residential and commercial
properties and in the surface water and sediment of the
Bound Brook. ‘ s

In March 1997 EPA ordered the owner of the industrial park
to take actions to stabilize the site. These actions were
completed in September 1997 and included the installation of
drainage controls to limit the movement of contaminants to
the nearby Bound Brook through surface water run off; paving
of driveways and parking areas in the industrial park to-
limit the migration contaminants in airborne dust; and
installation of a security fence to restrict access to

contaminated areas, and prevent the tracking of contamlnants,

into the surroundlng community.

RESPONSE INFORMATION

LE S

1. . Current Situation

The 51tuatlon at the site has not changed 51gn1f1cant1y
since the last report.

L

2. Removal activities

Tier 1 Residential Soil Removal (BB2)

On Monday, April 26, the PRPs’ contractor initiated -
application of topsoil in areas where PCB-contaminated soil
was removed. As of Friday, May 1, topsoil application has

.been .completed at 204 Spicer Avenue, 210 Spicer Avenue, 305

Spicer Avenue and 501 Hamilton Boulevard. Final grade was
checked by a surveyor to confirm that properties were
restored to preconstruction conditions.

Tier 2 Residential Soil Remova BB3

In March 1999, EPA ordered the PRPs Cornell-Dubilier
Electronics and Dana Corporation to conduct a removal action
at an additional seven residential properties located on
Hamilton Boulevard and Delmore Avenue.

- On April 28,‘1999,.E§A ordéred D.S.C. oﬁ Newark and Federal
Pacific glec&ric to coordinate with Cornell-Dubilier and
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Dana and participate in the removal of PCB-contaminated soil
from the Tier 2 residential properties.

On April 30, a revised work plan for remediation and
restoration of the Tier 2 residential properties was
submitted to EPA for approval.

34 Enforcement

PRPs for the Site have been ordered to remove contaminated
gsoil from 13 residential properties.

Planned Removal Activities

Soil removal is underway at 6 Tier 1 properties and is
planned at 7 Tier 2 properties. Interior cleaning is
planned at 2 Tier 1 and 2 Tier 2 properties.

Next Steps

A landscaping contractor will apply sod or grass seed to
restore lawn areas and replace plantings removed during soil
excavation. Fences and others physical features disturbed
during soil excavation will be reinstalled. Additional
restoration of parking areas at 305 Spicer will be
completed.

Key Issues

None.
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V. _ COST INFORMATION (Fund-Lead Removal Actions through 4/30/99)

.- Amount . Cost. . = . Amount .
Budgeted . . Lo Date Remaining
ERRS Costs & 332,000 173,513 188,487
START Costs $ 22,000 6,989 15,011
Contingéncy & 2I;§dq_.‘ o 'n45.;j,_ :fél,ood;[
EPA Costs $ 50,000 . 36,652, . . 13,348
Total Costs §$ 425,000 _ $ 217,154  § 207,846

The above accounting of expenditures is an estimate baséd on
figures known to the OSC at the time this report was writtén.

The cost accounting provided in this report does not necessarlly
represent an exact monetary figure which the government may
include in any claim for cost recovery.

VI. DISPOSITION OF WASTES

Waste stream Medium Quantity Treatment Disposal
Decontamination | Soil/Seolids 4 drums TSCA cwﬁ, Model City,
Solids (RV2) Landfill NY
Decontamination | Liquids 5 drums Incineration | CWM, Model City,
Liquids (RV2) NY
Non-TSCA Soil 1744 tons Landfill G.R.O.W.8
Regulated Soil Morrisville, PA
(BB2)

TSCA Regulated Soil 21 tons Landfill CWM, Model City,
Soil (BB2) _ NY
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